
State of California Department of Transportation Page 1
09/20/05 Statement of Ongoing Contracts as of 10/03/05

02District

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

Fed Aid

HA26

HM1

HA22

HA22

HB1

HA26

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY ABOUT 14.0 KM EAST
OF OLD STATION FROM SHASTA COUNTY TO
CRATER LAKE ROAD

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

Description 

BUILD NEW FACILITY

SEAL COAT

ROADWAY REHABILITATION

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

Type Of Work
HAT CREEK CONSTRUCTION AND
MATERIALS INC

NORTHWEST PAVING

HAT CREEK CONSTRUCTION AND
MATERIALS INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY
INC

D H WILLIAMS CONSTRUCTION
INCORPORATED

Contractor

BURNEY CA 96013

REDDING CA 96001

BURNEY CA 96013

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

(530)335-5501

(530)246-4388

(530)335-5501

(916)386-5936

(530)891-6555

(559)241-0374

SOLANO, MATT

ALEXANDER, NATHAN

ALEXANDER, NATHAN

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

Resident
Engineer

(530)895-4618

(530)225-2922

(530)225-2922

(530)257-7383

(530)257-8120

(530)257-8120

 $2,699,620

 $777,005

 $11,565,474

 $10,549,149

 $8,756,347

 $2,855,965

Bid + CCOs

 $1,733,669

 $4,010

 $10,224,449

 $9,870,513

 $215,358

 $1,782,107

Comp To  date

 $533,462

 $4,010

 $0

 $16,600

 $215,358

 $118,731

This Month
05/12/04

06/01/05

12/08/03

04/09/03

07/26/05

06/18/04

Awarded

05/24/04

06/09/05

12/16/03

04/22/03

08/09/05

07/06/04

Approved

03/21/06

10/25/05

09/02/05

09/20/09

04/07/06

09/27/06

Est Comp

 67%

 17%

 100%

 100%

 12%

 61%

%Time

 63%

 1%

 100%

 97%

 2%

 62%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

02-361804

02-1C8804

02-325804

02-258504

02-373904

02-357904

Contract 

ACNH-P044-(041)

  

ACNH-P044-(040)

ACNH-P395-(197)

ACST-P395-(208)

ACNH-P395-(204)

HG-P044-(041)

  

  

  

PH-P395-(208)

G-P395-(204)

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928

REDDING, CA 96003

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

09/06/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

02District

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

Fed Aid

HB1

HA21

HB1

HM1

HB1

HM1

Pgm Code
IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY FROM 0.3
KM EAST OF MASSACK SAFETY ROADSIDE
REST AREA TO 0.1 KM EAST OF SQUIRREL
CREEK ROAD

IN PLUMAS COUNTY ON ROUTES 70 AND 89
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA AND TEHAMA COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

ICY PAVEMENT WARNING SIGN

SLURRY SEAL WITH DIGOUTS

REALIGN CURVE

DIGOUT AND THIN BLANKET

Type Of Work
TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

ROYAL ELECTRIC COMPANY

VALLEY SLURRY SEAL COMPANY

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

LIVERMORE CA 94550

BENICIA CA 94510

SACRAMENTO CA 958230407

WEST SACRAMENTO CA 95798

REDDING CA 96049

REDDING CA 96049

(925)606-1038

(707)746-8028

(916)428-0286

(916)373-1500

(530)244-7097

(530)241-5105

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

CHAFFIN, FRED

CHAFFIN, FRED

RINARD, WAYNE

Resident
Engineer

(530)895-5245

(530)895-5245

(530)283-9368

(530)283-9368

(530)283-9368

(530)527-8142

 $475,225

 $22,699,010

 $934,713

 $998,421

 $3,409,678

 $646,208

Bid + CCOs

 $0

 $21,823,021

 $832,825

 $996,757

 $985,771

 $708,036

Comp To  date

 $0

 $345,256

 $455,227

 $0

 $403,426

 $0

This Month
02/18/05

08/01/02

12/22/04

05/27/05

09/01/04

06/15/05

Awarded

03/07/05

08/12/02

01/10/05

06/16/05

09/09/04

06/23/05

Approved

10/11/05

03/10/06

09/22/05

08/23/05

01/23/06

09/10/05

Est Comp

 0%

 100%

 96%

 100%

 38%

 100%

%Time

 0%

 96%

 89%

 100%

 29%

 100%

% Work 

 

 

 

COMPLETED

 

 

Message

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

02-1C8604

Contract 

ACST-P070-(085)

STP-P070-(074)

  

  

ACST-P089-(084)

  

PH-P070-(085)

ACBH-P070-(074)

  

  

PH-P089-(084)

  

  

AC-P070-(074)

  

  

  

  

WPCP

  

WPCP

WPCP

SWPPP

WPCP

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 231430

P O BOX 981330

P O BOX 491660

P O BOX 493416

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

122 BELLE MILL ROAD

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

RED BLUFF, CA 96080

Accepted

08/26/05

09/26/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

02District

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-89-29.4/43.3

02-SHA-89-29.4/0

Fed Aid

HA22

HM1

HA21

HM1

HA22

HA21

Pgm Code
IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR JOHNSON PARK AT
0.1 KM NORTH OF LAKE BRITTON
RAILROAD UNDERPASS

Description 

REHABILITATE ROADWAY

CRACK SEAL

BRIDGE REPLACEMENT

WARRANTY SLURRY SEAL

RESURFACE ASPHALT CONCRETE

CONSTRUCT ACCESS ROAD

Type Of Work
J F SHEA CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL INC

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 960494519

HAYWARD CA 94545

EUREKA CA 95502

WATSONVILLE CA 95077

REDDING  CA 96049

REDDING CA 96049

(530)246-4292

(510)783-5631

(707)443-6371

(831)724-1011

(530)222-0810

(530)222-0810

WOOD, JAMES

BLINE, JEFF

RINARD, WAYNE

MINDUS, CARL

BADE, TIME

TIM BADE

Resident
Engineer

(530)225-3160

(530)527-8418

(530)527-8412

(530)225-3192

(530)225-3158

(530)225-3158

 $11,448,421

 $260,920

 $1,681,623

 $1,105,675

 $20,356,731

 $152,141

Bid + CCOs

 $0

 $0

 $697,080

 $883,121

 $54,466

 $121,631

Comp To  date

 $0

 $0

 $304,105

 $577,513

 $54,466

 $121,631

This Month
08/29/05

05/19/05

09/28/04

05/26/05

07/27/05

08/09/05

Awarded

09/08/05

05/26/05

10/13/04

06/06/05

08/10/05

08/19/05

Approved

04/18/06

08/12/05

12/31/06

10/01/05

12/01/08

09/22/05

Est Comp

 0%

 0%

 18%

 100%

 5%

 83%

%Time

 0%

 0%

 41%

 80%

 0%

 85%

% Work 

 

 

 

 

 

 

Message

02-387504

02-1C8704

02-310904

02-1C9004

02-310404

02-1C7704

Contract 

ACIM-005 -(326)

  

ACST-P036-(077)

  

ACNH-P089-(086)

  

  

  

P-P036-(077)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 494519

3130 DEPOT RD

P O BOX 1006

P O BOX 50085

P O BOX 491660

P O BOX 491660

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

02District

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

Fed Aid

HB1

HB1

HA22

HB1

HM1

HM1

Pgm Code
IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY AT BELLA VISTA  FROM
0.3 KM WEST OF KMS DRIVE TO 0.2 KM
EAST OF DRY CREEK ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY ON ROUTES 3 FROM
KIDDER CREEK ROAD TO 1.0 KM NORTH OF
LAURA LANE AND ON ROUTE 263 FROM
ROUTE 3 TO DRY GULCH BRI

Description 

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

REHABILITATE ROADWAY AND BRIDGE

SIGNALIZE INTERSECTION

REHABILITATE PAVEMENT

CHIP SEAL

Type Of Work
TULLIS INC

TULLIS INC

J F SHEA CO INC

BLAISDELL CONSTRUCTION INC

WESTERN STATES SURFACING INC

NORTHERN CALIFORNIA PAVING

Contractor

REDDING CA 96049

REDDING CA 96049

REDDING CA 960494519

REDDING CA 960493459

MODESTO  CA 95352

YREKA CA 96097

(530)241-5105

(530)241-5105

(530)246-4292

(530)245-0132

(209)525-9065

(530)842-7283

JEFF BLINE

BLINE, JEFF

WOOD, JAMES

BADE, TIM

SMOLENSKI, JAMES

SMOLENSKI, JAMES

Resident
Engineer

(530)527-8414

(530)527-8418

(530)225-3160

(530)225-3158

(530)225-3247

(530)225-3247

 $1,006,119

 $370,935

 $12,018,593

 $386,031

 $916,718

 $812,371

Bid + CCOs

 $0

 $330,698

 $7,783,353

 $152,234

 $925,652

 $823,462

Comp To  date

 $0

 $60,678

 $1,907,260

 $152,234

 $200

 $406,122

This Month
08/11/05

04/13/05

02/06/04

06/15/05

04/16/04

05/20/05

Awarded

08/18/05

04/21/05

02/19/04

06/23/05

04/26/04

06/01/05

Approved

02/07/06

09/23/05

11/18/05

10/20/05

09/29/05

09/30/05

Est Comp

 0%

 94%

 82%

 47%

 100%

 97%

%Time

 0%

 81%

 63%

 39%

 95%

 97%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-3937U4

02-397704

02-327204

02-0C7604

02-0C2604

02-1C8904

Contract 

ACST-S273-(007)

ACST-P273-(006)

IM-    -(   )

ACST-P299-(148)

  

  

PHG-S273-(007)

PHG-P273-(006)

P-X089-(081)

PHG-P299-(148)

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 493416

P O BOX 493416

P O BOX 494519

P O BOX 493459

P O BOX 4770

P O BOX 1231

122 BELLE MILL ROAD

122 BELL MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

P.O. BOX 496073

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA

REDDING, CA 96003

REDDING, CA

REDDING, CA 96049

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

02District

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

Fed Aid

HA22

HA21

HB71

HA23

HM3H

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR WEED FROM 0.5
KM SOUTH TO 0.5 KM NORTH OF  SHASTA
RIVER BRIDGE

IN SISKIYOU COUNTY AT MC CLOUD AT 0.5
KM NORTH OF BROADWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN LASSEN, PLUMAS, SHASTA AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPLACE BRIDGE DECK

PEDESTRIAN UNDERCROSSING

DRAINAGE AND SLOPE PROTECTION WORK

REPLACE JOINT SEALS

THIN BLANKET OVERLAY

Type Of Work
J F SHEA CO INC

SHASTA CONSTRUCTORS INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION
INC

BLAISDELL CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960494519

REDDING CA 960491539

REDDING CA 96049

REDDING CA 96003

REDDING CA 960493459

REDDING CA 960494519

(530)246-4292

(530)365-3930

(530)222-0810

 

(530)245-0132

(530)246-4292

PASCAL, TONY

PASCAL, ANTHONY

PASCAL, TONY

TUHOLSKI, JEROME

SMOLENSKI, JAMES

Resident
Engineer

(530)225-3288

(530)225-3288

(530)225-5388

 

(530)225-3419

(530)225-3247

 $7,107,696

 $1,996,145

 $365,388

 $98,000

 $311,146

 $1,164,798

Bid + CCOs

 $6,173,426

 $1,771,317

 $317,786

 $0

 $275,828

 $1,201,447

Comp To  date

 $2,346,644

 $442,608

 $40,397

 $0

 $66,453

 $0

This Month
08/17/04

06/15/05

01/31/05

11/21/97

06/09/05

06/07/05

Awarded

08/31/04

06/23/05

02/08/05

11/21/97

06/21/05

06/22/05

Approved

11/30/05

10/08/05

09/27/05

09/22/05

09/07/05

Est Comp

 100%

 100%

 90%

 0%

 58%

 100%

%Time

 85%

 89%

 87%

 0%

 88%

 100%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

02-387604

02-2C5604

02-394704

02-340204

02-1C0304

02-1C8404

Contract 

ACIM-005 -(161)

ACIM-005 -(163)

ACNH-P089-(085)

  

  

  

  

ACBH-005 -(163)

STPL-5902-(045)

  

  

  

  

IM-005 -(163)

ER-5902-(045)

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 494519

P O BOX 491539

P O BOX 491660

2806 TARMAC ROAD

P O BOX 493459

P O BOX 494519

1625 MOTT ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

MT SHASTA, CA 96067

REDDING, CA 96003

REDDING, CA 96049-6073

REDDING, CA 96003

REDDING, CA 96003

Accepted

09/26/05

09/21/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

02District

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

Fed Aid

HM1

HM4

HA21

HA21

HB71

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN LASSEN, TEHAMA, TRINITY AND
SHASTA COUNTIES AT VARIOUS LOCATIONS

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TRINITY COUNTY AT TRINITY CENTER
AT SWIFT CREEK BRIDGE

IN SHASTA, SISKIYOU, PLUMAS,  LASSEN,
TEHAMA AND TRINITY COUNTIES AT
VARIOUS LOCATIONS

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

REPLACE PAVEMENT MARKERS

REPLACE BRIDGE (SCOUR)

REHABILITIATE BRIDGE DECK

UPGRADE PARK AND RIDE

WARRANTY CHIP SEAL

Type Of Work
NORTHWEST PAVING

LINEAR OPTIONS INC

SHASTA CONSTRUCTORS INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

HUTCHINS PAVING AND
ENGINEERING INC

NORTHWEST PAVING

Contractor

REDDING CA 96001

MENLO PARK CA 94025

REDDING CA 960491539

PHOENIX AZ 85040

REDDING CA 96001

REDDING CA 96001

(530)246-4388

(650)833-1800

(530)365-3930

(602)437-1711

(530)246-4272

(530)246-4388

PASCAL, TONY

TUHOLSKI, JEROME

DARNALL, MARK

CORBETT, DAVE

GREENE, DAVID

BLINE, JEFF

Resident
Engineer

(530)235-9806

(530)225-3419

(530)365-1779

(530)623-4954

(530)287-8120

(530)527-8418

 $494,054

 $357,881

 $4,609,873

 $218,038

 $349,681

 $546,580

Bid + CCOs

 $467,168

 $251,080

 $2,951,989

 $1,500

 $349,806

 $509,032

Comp To  date

 $0

 $79,639

 $665,914

 $0

 $0

 $0

This Month
11/03/03

06/10/05

06/18/04

05/24/05

05/24/05

05/25/05

Awarded

11/14/03

06/28/05

07/06/04

06/09/05

06/01/05

06/06/05

Approved

08/30/05

09/22/05

01/06/06

11/02/05

08/26/05

08/19/05

Est Comp

 100%

 90%

 76%

 0%

 90%

 100%

%Time

 100%

 73%

 64%

 1%

 86%

 87%

% Work 

COMPLETED

 

 

 

 

 

Message

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

Contract 

  

  

ACST-P003-(028)

  

ACST-000C-(271)

  

  

  

P-P003-(028)

  

PG-000C-(271)

  

  

  

ACBR-P003-(028)

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

8115 SECLUDED VALLEY DRIVE

1 KELLY CT

P O BOX 491539

3529 E WOOD STREET

16424 CLEAR CREEK ROAD

8115 SECLUDED VALLEY DRIVE

4300 CATERPILLAR ROAD

3001 FREEMAN ST

P.O. BOX 1178

P.O. BOX 270430

122 BELLE MILL ROAD

REDDING, CA 96003

ANDERSON, CA

WEAVERVILLE, CA 96093-
0189

SUSANVILLE, CA 96127

RED BLUFF, CA 96080

Accepted

09/02/05

09/26/05

Location
Storm Water
Plan
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02District

 $9,936,722 $77,038,379 $137,158,269

02-TRI-299-69.6/69.9

02-VAR--/0

Fed Aid

HB1

HM1

Pgm Code
IN TRINITY COUNTY ABOUT 19 KM EAST OF
DOUGLAS CITY FROM 4.3 TO 3.8 KM WEST
OF SHASTA COUNTY LINE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

UPGRADE CURVE ALIGNMENT

CHIP SEAL COAT

Type Of Work
MERCER FRASER COMPANY

ELKEN CONTRACTING INC

Contractor

EUREKA CA 955021006

LEMON GROVE CA 91945

(707)443-6371

(619)698-1168

WING, KATHRYN

BLINE, JEFF

Resident
Engineer

(530)225-3212

(530)527-8418

 $1,572,897

 $1,083,000

Bid + CCOs

 $822,273

 $997,513

Comp To  date

 $618,787

 $0

This Month
04/22/05

06/17/03

Awarded

05/09/05

07/01/03

Approved

10/17/05

09/20/04

Est Comp

 78%

 100%

%Time

 52%

 100%

% Work 

 

 

Message

02-384404

02-388504

Contract 

ACST-P299-(147)

  

PH-P299-(147)

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

P O BOX 1006

7667 NORTH AVENUE

4300 CATERPILLAR ROAD

122 BELLE MILL RD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-361804

02-1C8804

02-325804

02-258504

02-373904

02-357904

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

02-1C8604

02-387504

02-1C8704

02-310904

02-1C9004

02-310404

02-1C7704

02-3937U4

02-397704

02-327204

02-0C7604

Contract

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-89-29.4/43.3

02-SHA-89-29.4/0

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-0C2604

02-1C8904

02-387604

02-2C5604

02-394704

02-340204

02-1C0304

02-1C8404

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

02-384404

02-388504

Contract

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

02-TRI-299-69.6/69.9

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
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02District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



02

District

 $13,057,949

Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $137,158,269  $77,038,379

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $32,570,856

 $48,392,327

 $45,317,419

 $10,877,667

 Bid + CCO

 $15,728,096

 $23,982,990

 $28,328,231

 $8,999,062

 Work Comp

District Total:

Work completed this Period:  $13,057,949

-I-

-F-

-S-

-SH-


	02

